

Revised Proposed Plan for 5th Round Enrollment of RSBY -Purba Medinipur

Block Name	NAME OF SUB Division	CountOfFamilyID	Number of GP	LAPTOP	PRINTER	TARGET PER DAY	Day+1	Block Meeting date	Meeting Time	FKO Card issue date	Enrollment Starting Date	ENDING DATE including one Mop Up Day	team	Status
SAHID MATANGINI	Tamluk	19645	10	30	15	3000	8	21/02/2014	12.00 pm	24.02.2014	26/02/14	05/03/2014	F	
CHANDIPUR		22481	10	20	10	1800	12	26/02/2014	12.00 pm	27.02.2014	03/03/2014	14/03/2014	E	
MOYNA		35967	11	30	15	3000	18	25/02/2014	12.00 pm	28.02.2014	03/03/2014	20/03/2014	C+D	
KOLAGHAT		26498	13	20	10	2000	12	28/02/2014	12.00 pm	03.03.2014	04/03/2014	15/03/2014	B	
TAMLUK		21424	12	30	15	3000	8	27/02/2014	12.00 pm	04.03.2014	05/03/2014	12/03/2014	A	
NANDAKUMAR		24418	12	20	10	2000	15	03/03/2014	12.00 pm	06.03.2014	08/03/2014	22/03/14	F	
PANSKURA (M)		6541	W-17	10	5	900	6	14/03/2014	12.00 pm	14.03.2014	19/03/14	24/03/14	B2	
TAMLUK (M)		5464	W-22	10	5	900	6	13/03/2014	12.00 pm	18.03.2014	19/03/14	24/03/14	B1	
PANSKURA		38554	14	40	20	4000	10	03/12/2014	12.00 pm	17.03.2014	19/03/14	29/03/14	A+B	

200992

EGRA SUB DIVISION RUNNING

Block Name	NAME OF SUB Division	CountOfFamilyID	Number of GP	LAPTOP	PRINTER	TARGET PER DAY	Day+1	Block Meeting date	Meeting Time	FKO Card issue date	Enrollment Starting Date	ENDING DATE including one Mop Up Day	team	Status
EGRA-I	Egra	18249	8	30	15	2600	7	29/01/2014	12.00pm	30/01/2014	01/02/2014	10/02/2014		Completed
EGRA-II		15563	8	30	15	2400	6	29/01/2014	3.00pm	31/01/2014	01/02/2014	10/02/2014		Completed
PATASHPUR-II		22550	7	30	15	2400	9	05/02/2014	2-00pm	06/02/2014	09/02/2014	18/02/2014	A	Running
PATASHPUR-I		21939	9	30	15	2600	8	05/02/2014	11-00am	07/02/2014	10/02/2014	18/02/2014	B	Running
BHAGWANPUR-I		34628	10	50	25	5500	6	06/02/2014	11-00am	10/02/2014	22/02/2014	28/02/2014	A+B	Start on 22.02.12
EGRA (M)		4492	W-14	10	5	900	5	06/02/2014	2-00pm	10/02/2014	12/02/2014	17/02/2014	C	Running
KHEJURI-I		18449	6	30	15	2600	8	14/02/2014	11-00am	17/02/2014	20/02/2014	28/02/2014	C+D	Start on 20.02.14
KHEJURI-II		16401	5	20	10	1800	11	14/02/2014	2-00pm	13/02/2014	17/02/2014	28/02/2014	E	Start on 17.02.14

152271

CONTAI SUB DIVISION RUNNING

Block Name	NAME OF SUB Division	CountOfFamilyID	Number of GP	LAPTOP	PRINTER	TARGET PER DAY	Day+1	Block Meeting date	Meeting Time	FKO Card issue date	Enrollment Starting Date	ENDING DATE	team	Status
CONTAI-M		6196	W-18	8	4	720	9	Done	Done	Done	19/02/2014	27/02/2014	A	Started
CONTAI-II		19124	8	16	8	1482	12	Done	Done	Done	22/02/2014	07/03/2014	B	

CONTAI-I	Contai	17776	8	16	8	1275	15	26/02/2014	11:00 AM	27/02/2014	02/03/2014	20/03/2014	A	
CONTAI-III		14991	8	16	8	1499	10	26/02/2014	2:00 PM	27/02/2014	08/03/2014	17/03/2014	B	
RAMNAGAR-I		17509	9	12	6	1030	17	27/02/2014	11:00 AM	28/02/2014	05/03/2014	21/03/2014	C	
RAMNAGAR-II		13507	8	12	6	1126	12	27/02/2014	2:00 PM	28/02/2014	08/03/2014	20/03/2014	D	
BHAGWANPUR-II		21279	10	16	8	925	23	22/02/2014	11:00 AM	23/02/2014	25/02/2014	19/03/2014	E	

110382

HALDIA SUB DIVISION RUNNING

Block Name	Name of SUD Division	CountOfFamilyID	Number of GP	LAPTOP	PRINTER	TARGET PER DAY	Day+1	Block Meeting date	Meeting Time	FKO Card issue date	Enrollment Starting Date	ENDING DATE	team	Status
NANDIGRAM-I	Haldia	23597	10	20	10	1800	14	25/02/2014	11:00 AM	26/02/2014	03/03/2014	16/03/2014	A	
NANDIGRAM-II		21776	7	12	6	1080	20	25/02/2014	2:00 PM	26/02/2014	05/03/2014	24/03/2014	B	
HALDIA		11224	4	8	4	720	18	03/03/2014	11:00 AM	04/03/2014	09/03/2014	26/03/2014	C	
HALDIA-M		12773	W-26	8	4	720	18	03/03/2014	2:00 PM	04/03/2014	12/03/2014	29/03/2014	D	
MAHISADAL		20781	11	16	8	1440	14	06/03/2014	11:00 AM	07/03/2014	12/03/2014	25/03/2014	E	
SUTAHATA		11527	6	12	6	1080	11	06/03/2014	2:00 PM	07/03/2014	18/03/2014	28/03/2014	A	

101678