

- **Rural Household Survey**

The State has taken up Rural Household Survey for the 10<sup>th</sup> Plan Period as per the BPL census guidelines given by Government of India. The district has completed the Survey and Data entry is in progress. The following is the current status of RHS for this district-

Revarification of RHS Database COMPLETED	Revarification of RHS Database NOT completed	Revarification of RHS Database is ONGOING
Egra-I	Bhagwanpur-I	Egra-II
Kolaghat	Bhagwanpur-II	Patashpur-I
Chandipur	Contai-I	
Mahishadal	Contai-III	
Sutahata	Deshapran	
Nandigram-I	Haldia	
Nandigram-II	Khejuri-I	
Ramnagar-I	Khejuri-II	
Ramnagar-II	Moyna	
Patashpur-II	Nandakumar	
Panskura	Sahid Matangini	
	Tamluk	

Name of the Block	% of BPL household before disposal of claims & objection	% of BPL household after disposal of claims & objection	Whether approved by P & RD	Date of Re-verification related meeting to finalise the reverified BPL list	Total No of GP	Reverification required to be done in GP	Reverification completed	Enquiry completed	Remarks
Bhagwanpur-II	34.32	47.98	No	25.06.2010	9	6	3		Under process in rest 3 GP.
Contai-I	35.41	47.05	No	22.06.2010	8	5	NIL		Under process. Work will be completed within next week
Contai-III	41.48	50.57	No	25.06.2010	8	8	NIL		Under process. Persued the matter with all GP. No commitment has been given.
Deshpran	37.95	55.07	No	22.06.2010	8	7	5		Rest by next week
Egra-II	39.22	50.17	No	23.06.2010	8	8	8		Data entry work going completed. Same has been given to respective Prodhan for re-checking.% of BPL comes down to 43.48%. Work is going on Dubda GP. At present BPL % of Dubda GP is 59%.
Haldia	36.51	45.14	No	25.06.2010	4				Instead of repeated persuasion no positive result.
Khejuri-I	35.11	46.34	No	24.06.2010	6	6	NIL	NIL	Only 15(approx) proposal for BPL to APL and 700 (approx) proposal for APL to BPL.
Khejuri-II	49.08	61.25	No	24.06.2010	5	5			Khejuri-I , Janka GP under process.135 deletion proposal has been given by Nijkasba. Rest 2 GP not yet started.
Moyna	40.56	51.96	No	23.06.2010	11	11	NIL	NIL	GPs are supposed to submit on 09.07.10. No GP has submitted yet.
Nandakumar	29.87	49.21	No	23.06.2010	12	10	1	NIL	Rest 9 GPs are under process.As per commitment of Sabhapati, it is expected to be completed by 1st week of August.
Patashpur-I	28.41	46.42	No	25.06.2010	9	9	9		All GPs completed. Data entry is expected to be completed by next week.
Sahid Matangini	29.59	50.71	No	22.06.2010	10	10	NIL		Under process. 200 (approx) deletion proposal from Dhalhara GP.
Tamluk	35.22	49.51	No	22.06.2010	12	4	1		Under process. 2 GP partly completed. Work is going on in Srirampur-II GP.
Bhagwanpur-I	42.88	-	-	25.06.2010	10				None of the GP's have submitted the report. Bhagwanpur GP has taken the hardcopy on 16.07.2010 to start the work but in the next meeting returned it back with negative comment along with resolution to this effect.